
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:32 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 059 Date: 05-Nov-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 154

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 5, 2012
Weather – clear, calm, warm

Cable Band Wrapping – North Side Span

-Pull machine was at about 5ft downhill from pp24 and push machine was at 1ft uphill from pp24 this
morning. Splice was done yesterday at 5ft downhill from pp24 and 1ft of wrapped s wire was pushed inside
the cable band groove, pp24, and cadwelds were placed yesterday.
-entire bay of pp24 to 26 had been coved with zinc paste except for the last 1’ +/-.
-Labors started cleaning bay pp20 to 22 and continued to bay pp22 to 24 before noon.
-Ironworkers had difficult time getting the push machine going. Ironworkers tried adjusting the air pressure
and disengaged the feet. Only 2 ft of cable was wrapped before noon. Ironworkers tried running only one
machine with the airline right before lunch and the machine started rolling after lunch.
-pull machine did about 3ft in the morning and had to stop to switch bobpins because s wire ran out at
1100 hr. One wire was spliced before lunch at about 2ft+/- downhill from pp24. Ironworkers did the second
wire splice at 1300. Ironworkers then started to run another airline for the machine. (See Tom Shimada’s
diary)

I left at 1330.

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Stanley Dalie, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates
Jose Avilla Jr., Jose Avalos (zinc paste)
Pedro Garcia, Renaissa Weiss (cleaning wrapped wire)
Laraine’s Hour –0630 to 1500 (field 0700 to 1330)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 059 Date: 05-Nov-2012 Monday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PEDRO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RENAISSA WEISSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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